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ESTIMATE RUN 08/11/2006

ESTIMATE SUMMARY 10:17:51

CONTID: C15349         ESTIMATE NO: 0004 PROG 2005

PCN: 15349-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH85 Main St. to Academy PERCENT TIME:

PROJECT NO: STA 0851-007                  

SH 85 Main St. to Academy

NAME OF ROAD: SH 85

PROJECT COUNTIES: EL PASO

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING 08/04/2006 DATE TIME STARTED 02/07/2006

P.O. BOX 1330 DATE LET 01/19/2006 DATE WORK BEGAN

 DATE AWARDED 01/24/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/06/2006 DATE ACCEPTED

CASTLE ROCK CO 80104     303 688 9568 DATE NOTICE TO PROCEED 02/07/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,156,665.48 PARTICIPATING $ $ 327,616.52

AWARD PROJECT AMT: 2,040,422.08 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,914.25

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

69.23

TIME ALLOW:

ORIG TIME ALLOW:

130 WORK DAYS

WORK DAYS130

66.09%

731,281.39

327,616.52

327,616.52

322,702.27

$

$

$

$

1,425,384.09

0.00

1,425,384.09

0.00

1,425,384.09

-18,639.48

0.00

1,406,744.61

0.00

AMOUNT DUE 1,406,744.61 322,702.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 322,702.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

90.0
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PCN: 15349-BID    ESTIMATE RUN 08/11/2006

PROJECT: STA 0851-007                  ESTIMATE NO: 0004 10:17:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF DELINEATOR 50.000 50.000

EACH 0.000 0.00

5.10000 50.000 255.00

202-00090  
 

0010 REMOVAL OF CURB AND GUTTER 27.000 0.000

LF  0.000 0.00

6.70000 0.000 0.00

202-00203  
 

0015 REMOVAL OF CONCRETE PAVEMENT 9,713.000 9,713.000

SY  0.000 0.00

2.85000 9,713.000 27,682.05

202-00210  
 

0020 REMOVAL OF ASPHALT MAT 28,169.000 27,405.000

SY  0.000 0.00

2.20000 27,405.000 60,291.00

202-00220  
 

0025 *REMOVAL OF PAVEMENT MARKING 9,535.000 5,254.000

SF  0.000 0.00

2.05000 5,254.000 10,770.70

202-00250  
 

0030 *REMOVAL OF GROUND SIGN 12.000 3.000

EACH 7.000 215.60

30.80000 10.000 308.00

202-00810  
 

0035 *REMOVAL OF FENCE 1,639.000 1,639.000

LF  0.000 0.00

1.20000 1,639.000 1,966.80

202-01000  
 

0040 *REMOVAL OF ROAD CLOSURE GATE 1.000 0.000

EACH 0.000 0.00

153.80000 0.000 0.00

202-01030  
 

0045 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 38,178.000 37,504.000

CY  674.000 7,211.80

10.70000 38,178.000 408,504.60

203-00060  
 

0050 MUCK EXCAVATION 1,000.000 15.000

CY  0.000 0.00

12.70000 15.000 190.50

203-00100  
 

0055 PROOF ROLLING 70.000 3.000

HOUR 5.000 575.00

115.00000 8.000 920.00

203-01100  
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PCN: 15349-BID    ESTIMATE RUN 08/11/2006

PROJECT: STA 0851-007                  ESTIMATE NO: 0004 10:17:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 BLADING 70.000 0.000

HOUR 0.000 0.00

115.00000 0.000 0.00

203-01500  
 

0065 BACKHOE 20.000 13.000

HOUR 4.000 600.00

150.00000 17.000 2,550.00

203-01510  
 

0070 DOZING 70.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01550  
 

0075 *POTHOLING 70.000 0.000

HOUR 0.000 0.00

165.00000 0.000 0.00

203-01597  
 

0080 TOPSOIL 2,332.000 1,000.000

CY  750.000 12,262.50

16.35000 1,750.000 28,612.50

207-00205  
 

0085 *EROSION LOG (12 INCH) 225.000 40.000

LF  0.000 0.00

8.60000 40.000 344.00

208-00002  
 

0090 *SILT FENCE 3,330.000 0.000

LF  740.000 1,554.00

2.10000 740.000 1,554.00

208-00020  
 

0095 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

208-00100  
 

0100 EROSION CONTROL SUPERVISOR 1.000 0.510

L S 0.170 765.00

4,500.00000 0.680 3,060.00

208-00200  
 

0105 *RESET GROUND SIGN 4.000 2.500

EACH 0.000 0.00

282.05000 2.500 705.13

210-00810  
 

0110 ADJUST MANHOLE 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

210-04010  
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PCN: 15349-BID    ESTIMATE RUN 08/11/2006

PROJECT: STA 0851-007                  ESTIMATE NO: 0004 10:17:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *SEEDING (NATIVE) 4.500 0.000

ACRE 0.000 0.00

441.00000 0.000 0.00

212-00006  
 

0120 *MULCHING (WEED FREE HAY) 4.500 0.000

ACRE 0.000 0.00

282.05000 0.000 0.00

213-00002  
 

0125 *MULCH TACKIFIER 900.000 0.000

LB  0.000 0.00

1.45000 0.000 0.00

213-00061  
 

0130 AGGREGATE BASE COURSE (CLASS 6) 7.000 7.000

CY  0.000 0.00

68.35000 7.000 478.45

304-06007  
 

0135 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000

TON 0.000 0.00

107.70000 0.000 0.00

403-00720  
 

0140 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 11,251.180 5,189.880

TON 6,061.300 235,784.57

38.90000 11,251.180 437,670.90

403-33841  
 

0145 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 5,383.000 0.000

TON 0.000 0.00

45.90000 0.000 0.00

403-33851  
 

0150 *EMULSIFIED ASPHALT (SLOW-SETTING) 12,234.000 210.000

GAL 3,203.000 6,726.30

2.10000 3,413.000 7,167.30

411-10255  
 

0155 GEOTEXTILE (SEPARATOR) (CLASS A) 1,000.000 25.000

SY  0.000 0.00

2.40000 25.000 60.00

420-00130  
 

0160 23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 
PLACE) 

184.000 75.000

LF  105.000 4,935.00

47.00000 180.000 8,460.00

603-02185  
 

0165 4 INCH PERFORATED PIPE UNDERDRAIN (SPECIAL) 2,931.000 815.000

LF  1,650.000 37,042.50

22.45000 2,465.000 55,339.25

605-00041  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 SUBSURFACE DRAIN OUTLET 850.000 810.000

LF  0.000 0.00

12.90000 810.000 10,449.00

605-84000  
 

0175 *CORNER AND LINE BRACE POST 4.000 0.000

EACH 0.000 0.00

205.10000 0.000 0.00

607-00010  
 

0180 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 1,634.000 0.000

LF  0.000 0.00

1.80000 0.000 0.00

607-01100  
 

0185 *CURB AND GUTTER TYPE 2 (SECTION I-B) 2,866.000 0.000

LF  0.000 0.00

6.90000 0.000 0.00

609-21010  
 

0190 *CURB AND GUTTER TYPE 2 (SECTION II-B) 27.000 0.000

LF  0.000 0.00

14.60000 0.000 0.00

609-21020  
 

0195 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 15,231.000 0.000

SF  0.000 0.00

3.35000 0.000 0.00

610-00024  
 

0200 *DELINEATOR (TYPE I) 27.000 0.000

EACH 0.000 0.00

15.40000 0.000 0.00

612-00001  
 

0205 *DELINEATOR (TYPE II) 26.000 0.000

EACH 0.000 0.00

17.95000 0.000 0.00

612-00002  
 

0210 *DELINEATOR (TYPE III) 2.000 0.000

EACH 0.000 0.00

21.55000 0.000 0.00

612-00003  
 

0215 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 5,600.000 5,580.000

LF  0.000 0.00

4.10000 5,580.000 22,878.00

613-01200  
 

0220 *SIGN PANEL (CLASS I) 14.000 0.000

SF  0.000 0.00

16.40000 0.000 0.00

614-00011  
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PCN: 15349-BID    ESTIMATE RUN 08/11/2006
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 *SIGN PANEL (CLASS II) 30.000 0.000

SF  0.000 0.00

21.55000 0.000 0.00

614-00012  
 

0230 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 1.000 0.000

EACH 0.000 0.00

179.50000 0.000 0.00

614-01503  
 

0235 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 4.000 0.000

EACH 0.000 0.00

338.45000 0.000 0.00

614-01583  
 

0240 *CONSTRUCTION SURVEYING 1.000 0.557

L S 0.225 6,266.25

27,850.00000 0.782 21,778.70

625-00000  
 

0245 *MOBILIZATION 1.000 0.859

L S 0.000 0.00

212,750.00000 0.859 182,752.25

626-00000  
 

0250 *EPOXY PAVEMENT MARKING 102.000 0.000

GAL 0.000 0.00

97.45000 0.000 0.00

627-00005  
 

0255 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 132.000 125.000

GAL 0.000 0.00

46.15000 125.000 5,768.75

627-00012  
 

0260 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 948.000 0.000

SF  0.000 0.00

14.35000 0.000 0.00

627-01001  
 

0265 *PREFORMED PLASTIC PAVEMENT MARKING (WORD - SYMBOL) 
(TYPE II 

76.000 0.000

SF  0.000 0.00

18.45000 0.000 0.00

627-30326  
 

0270 *FLAGGING 1,500.000 311.500

HOUR 225.000 5,085.00

22.60000 536.500 12,124.90

630-00000  
 

0275 *TRAFFIC CONTROL INSPECTION 105.000 64.000

DAY 18.000 923.40

51.30000 82.000 4,206.60

630-00007  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0280 *TRAFFIC CONTROL MANAGEMENT 115.000 37.000

DAY 18.000 7,014.60

389.70000 55.000 21,433.50

630-00012  
 

0285 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

205.10000 1.000 205.10

630-80336  
 

0290 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 4.000 2.000

EACH 0.000 0.00

410.30000 2.000 820.60

630-80337  
 

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 11.000

EACH 1.000 41.00

41.00000 12.000 492.00

630-80341  
 

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000 9.000

EACH 0.000 0.00

41.00000 9.000 369.00

630-80342  
 

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 5.000

EACH 0.000 0.00

41.00000 5.000 205.00

630-80343  
 

0310 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 12.000 6.000

SF  0.000 0.00

18.50000 6.000 111.00

630-80344  
 

0315 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 1.000

EACH 0.000 0.00

820.50000 1.000 820.50

630-80357  
 

0320 *DRUM CHANNELIZING DEVICE 220.000 95.000

EACH 15.000 384.00

25.60000 110.000 2,816.00

630-80360  
 

0325 CONCRETE BARRIER (TEMPORARY) 6,300.000 2,890.000

LF  0.000 0.00

18.20000 2,890.000 52,598.00

630-80370  
 

0330 *TRAFFIC CONE 50.000 25.000

EACH 0.000 0.00

5.10000 25.000 127.50

630-80380  
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0335 *IMPACT ATTENUATOR (TEMPORARY) 5.000 0.000

EACH 0.000 0.00

2,051.30000 0.000 0.00

630-85010  
 

0340 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0345 F/A FUEL COST ADJUSTMENT 12,900.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0350 F/A ON-THE-JOB TRAINEE 800.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0355 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0360 F/A QUALITY INCENTIVE PAYMENT 44,539.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0365 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0370 F/A SMOOTHNESS INCENTIVE 7,829.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0375 FORCED ACCOUNTS PAVEMENT SURFACE COURSE MAINTENANCE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70036  
 

0385 F/A EROSION CONTROL 5,000.000 0.000

F A 230.000 230.00

1.00000 230.000 230.00

700-70380  
 

0505 ADDED ITEM (DOLLAR)/ ALARM FOR FIELD OFFICES 1,129.000 1,129.000

DOL 0.000 0.00

1.00000 1,129.000 1,129.00

900-00006  
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CAT NO0200 ROADWAY BID ITEMS 

0510 FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 
COMBINATION WIRE W/ TREATED WOODEN POSTS

0.000 0.000

LF  0.000 0.00

2.47500 0.000 0.00

607-11300  
 

CAT 0200 $327,616.52 1,399,705.58CURRENT AMT 2,127,265.48 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0390 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

12,300.00000 1.000 12,300.00

620-00001  
 

0395 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,700.00000 1.000 10,700.00

620-00012  
 

0400 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,400.00000 1.000 1,400.00

620-00020  
 

0405 F/A PHONE SERVICE 5,000.000 1,278.500

F A 0.000 0.00

1.00000 1,278.500 1,278.50

700-70220  
 

CAT 0400 $0.00 25,678.50CURRENT AMT 29,400.00 $$

PROJECT TOTAL 327,616.52 $ 1,425,384.08CURRENT AMT 2,156,665.48 $$


